

August 2018 Update

What we have done:

- Our planning application target decision committee is October. Available to view on the Councils planning portal, reference 18/01467/GRG3 for the COE-DC development and reference 18/01475/GRG3 for developing the playing at the back of Hob Moor school.
- Progressed the selection and procurement for a building contractor. We will hopefully make a decision by the end of September.
- Our Architects and Interior Designer have held interior design workshops with key stakeholders, parents and carers on initial design ideas.
- Finalised all surveys that need to be completed.
- An engagement pack has been produced to gain feedback on interiors, themes and the building's name from children and young people.

What we plan to do next:

- Work through information requests on the planning applications to ensure there are no hold ups.
- Work with an appointed construction contractor to agree the detail of plans.
- Collating feedback from children and young people, parent / carers and front line staff in developing the theme, artwork and name for the building.
- Consider feedback on interior design and agree final details.
- Continue working closely with the development of Lincoln Court (the older people accommodation next door) to ensure that when construction starts there is minimum disruption to local residents, community and school.
- Progress plans for developing Hob Moor School Playing fields.
- Continue to work closely with Hob Moor School and Sewells PFI provider.

How you can you be involved:

Keep checking the web page for update information.

If you have ideas, questions, feedback please send this to COEdisabledchildren@york.gov.uk .

For more information please contact William.shaw@york.gov.uk